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MilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestonesMilestones

C104049 -LOE1 Summary Activity for Cost Loading - PSR Report 615 03/07/19 A 10/20/21 235 03/07/19 03/08/19 11/11/20 -343 236

C104049 -LOE2 Summary Activity for Cost Loading - PSR Report - Construction Items 203 03/07/19 A 10/20/21 79 03/07/19 03/18/19 11/10/20 -98 80

Submittalls and ProcurementSubmittalls and ProcurementSubmittalls and ProcurementSubmittalls and ProcurementSubmittalls and ProcurementSubmittalls and ProcurementSubmittalls and ProcurementSubmittalls and ProcurementSubmittalls and ProcurementSubmittalls and ProcurementSubmittalls and Procurement

Stamped & Colored ConcreteStamped & Colored ConcreteStamped & Colored ConcreteStamped & Colored ConcreteStamped & Colored ConcreteStamped & Colored ConcreteStamped & Colored ConcreteStamped & Colored ConcreteStamped & Colored ConcreteStamped & Colored ConcreteStamped & Colored Concrete

C104049 -1885 Procure Stamped & Colored Concrete 10 11/10/20 A 03/30/21 205 11/10/20 10/31/20 11/09/20 -141 219

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

George Ryder Road RoundaboutGeorge Ryder Road RoundaboutGeorge Ryder Road RoundaboutGeorge Ryder Road RoundaboutGeorge Ryder Road RoundaboutGeorge Ryder Road RoundaboutGeorge Ryder Road RoundaboutGeorge Ryder Road RoundaboutGeorge Ryder Road RoundaboutGeorge Ryder Road RoundaboutGeorge Ryder Road Roundabout

Roadway - George Ryder Road RoundaboutRoadway - George Ryder Road RoundaboutRoadway - George Ryder Road RoundaboutRoadway - George Ryder Road RoundaboutRoadway - George Ryder Road RoundaboutRoadway - George Ryder Road RoundaboutRoadway - George Ryder Road RoundaboutRoadway - George Ryder Road RoundaboutRoadway - George Ryder Road RoundaboutRoadway - George Ryder Road RoundaboutRoadway - George Ryder Road Roundabout

C104049 -2550 Complete Driveway Tie-Ins - George Ryder Road Roundabout 2 11/09/20 A 03/30/21 113 11/09/20 11/30/20 03/15/21 -11 124

Drainage & Utilities - George Ryder Road RoundaboutDrainage & Utilities - George Ryder Road RoundaboutDrainage & Utilities - George Ryder Road RoundaboutDrainage & Utilities - George Ryder Road RoundaboutDrainage & Utilities - George Ryder Road RoundaboutDrainage & Utilities - George Ryder Road RoundaboutDrainage & Utilities - George Ryder Road RoundaboutDrainage & Utilities - George Ryder Road RoundaboutDrainage & Utilities - George Ryder Road RoundaboutDrainage & Utilities - George Ryder Road RoundaboutDrainage & Utilities - George Ryder Road Roundabout

C104049 -2465 Install Lighting Poles - George Ryder Road Roundabout 10 03/30/21 04/12/21 55 03/15/21 03/26/21 -11 56

C104049 -2540 Pull Wire & Install Fixtures for Lighting - George Ryder Road Roundabout 10 04/13/21 04/27/21 55 03/29/21 04/09/21 -11 56

Street Scapes - George Ryder Road RoundaboutStreet Scapes - George Ryder Road RoundaboutStreet Scapes - George Ryder Road RoundaboutStreet Scapes - George Ryder Road RoundaboutStreet Scapes - George Ryder Road RoundaboutStreet Scapes - George Ryder Road RoundaboutStreet Scapes - George Ryder Road RoundaboutStreet Scapes - George Ryder Road RoundaboutStreet Scapes - George Ryder Road RoundaboutStreet Scapes - George Ryder Road RoundaboutStreet Scapes - George Ryder Road Roundabout

C104049 -2475 Install Wheel Chair Ramps - George Ryder Road Roundabout 7 03/30/21 04/07/21 76 03/15/21 03/23/21 -11 77

Islands - George Ryder Road RoundaboutIslands - George Ryder Road RoundaboutIslands - George Ryder Road RoundaboutIslands - George Ryder Road RoundaboutIslands - George Ryder Road RoundaboutIslands - George Ryder Road RoundaboutIslands - George Ryder Road RoundaboutIslands - George Ryder Road RoundaboutIslands - George Ryder Road RoundaboutIslands - George Ryder Road RoundaboutIslands - George Ryder Road Roundabout

C104049 -2570 Install Wheel Chair Ramps In Splitter Islands - George Ryder Road Roundabout 3 03/30/21 04/01/21 125 03/15/21 03/17/21 -11 136

C104049 -2590 Install Stamped Concrete Pavement In Center Island - George Ryder Road Roundabout 8 04/28/21 05/07/21 55 04/12/21 04/22/21 -11 56

C104049 -2600 Install Loam In All Islands - George Ryder Road Roundabout 5 05/10/21 05/14/21 55 04/23/21 04/29/21 -11 56

C104049 -2605 Install Landscaping All Islands - George Ryder Road Roundabout 6 05/17/21 05/24/21 55 04/30/21 05/07/21 -11 56

Barn Hill Road RoundaboutBarn Hill Road RoundaboutBarn Hill Road RoundaboutBarn Hill Road RoundaboutBarn Hill Road RoundaboutBarn Hill Road RoundaboutBarn Hill Road RoundaboutBarn Hill Road RoundaboutBarn Hill Road RoundaboutBarn Hill Road RoundaboutBarn Hill Road Roundabout

Roadway - Barn Hill Road RoundaboutRoadway - Barn Hill Road RoundaboutRoadway - Barn Hill Road RoundaboutRoadway - Barn Hill Road RoundaboutRoadway - Barn Hill Road RoundaboutRoadway - Barn Hill Road RoundaboutRoadway - Barn Hill Road RoundaboutRoadway - Barn Hill Road RoundaboutRoadway - Barn Hill Road RoundaboutRoadway - Barn Hill Road RoundaboutRoadway - Barn Hill Road Roundabout

C104049 -2545 Complete Driveway Tie-Ins - Barn Hill Road Rounabout 2 11/23/20 A 03/30/21 82 11/23/20 11/30/20 03/15/21 -11 83

C104049 -2495 Install Granite Curb - Barn Hill Road Roundabout 10 12/02/20 A 03/30/21 80 12/02/20 11/30/20 03/25/21 -3 61

Drainage & Utilities - Barn Hill Road RoundaboutDrainage & Utilities - Barn Hill Road RoundaboutDrainage & Utilities - Barn Hill Road RoundaboutDrainage & Utilities - Barn Hill Road RoundaboutDrainage & Utilities - Barn Hill Road RoundaboutDrainage & Utilities - Barn Hill Road RoundaboutDrainage & Utilities - Barn Hill Road RoundaboutDrainage & Utilities - Barn Hill Road RoundaboutDrainage & Utilities - Barn Hill Road RoundaboutDrainage & Utilities - Barn Hill Road RoundaboutDrainage & Utilities - Barn Hill Road Roundabout

C104049 -2510 Install Lighting Handholes & Foundations - Barn Hill Road Roundabout 12 03/23/21 A 03/30/21 80 03/23/21 03/29/21 04/13/21 10 60

C104049 -2535 Pull Wire & Install Fixtures for Lighting - Barn Hill Road Roundabout 10 03/30/21 04/12/21 71 03/15/21 03/26/21 -11 60

Street Scapes - Barn Hill Road RoundaboutStreet Scapes - Barn Hill Road RoundaboutStreet Scapes - Barn Hill Road RoundaboutStreet Scapes - Barn Hill Road RoundaboutStreet Scapes - Barn Hill Road RoundaboutStreet Scapes - Barn Hill Road RoundaboutStreet Scapes - Barn Hill Road RoundaboutStreet Scapes - Barn Hill Road RoundaboutStreet Scapes - Barn Hill Road RoundaboutStreet Scapes - Barn Hill Road RoundaboutStreet Scapes - Barn Hill Road Roundabout

C104049 -2525 Install Wheel Chair Ramps - Barn Hill Road Roundabout 7 03/30/21 04/07/21 82 03/15/21 03/23/21 -11 83

Islands - Barn Hill Road RoundaboutIslands - Barn Hill Road RoundaboutIslands - Barn Hill Road RoundaboutIslands - Barn Hill Road RoundaboutIslands - Barn Hill Road RoundaboutIslands - Barn Hill Road RoundaboutIslands - Barn Hill Road RoundaboutIslands - Barn Hill Road RoundaboutIslands - Barn Hill Road RoundaboutIslands - Barn Hill Road RoundaboutIslands - Barn Hill Road Roundabout

C104049 -2610 Install Granite Curb for Splitter Islands - Barn Hill Road Roundabout 6 03/30/21 04/06/21 76 03/15/21 03/22/21 -11 77

C104049 -2620 Exc & Grade Splitter Islands - Barn Hill Road Roundabout 2 04/07/21 04/08/21 76 03/23/21 03/24/21 -11 77

C104049 -2625 Place Gravel In Splitter Islands - Barn Hill Road Roundabout 2 04/09/21 04/12/21 76 03/25/21 03/26/21 -11 77

C104049 -2630 Install Wheel Chair Ramps In Splitter Islands - Barn Hill Road Roundabout 3 04/13/21 04/15/21 76 03/29/21 03/31/21 -11 77

C104049 -2645 Install Stamped Concrete Pavement In Center Island - Barn Hill Road Roundabout 8 04/13/21 04/23/21 71 04/14/21 04/26/21 1 60

C104049 -2655 Install Loam In All Islands - Barn Hill Road Roundabout 5 04/26/21 04/30/21 71 04/27/21 05/03/21 1 60

C104049 -2660 Install Landscaping All Islands - Barn Hill Road Roundabout 6 05/25/21 09/08/21 55 05/10/21 05/17/21 -11 56

Roadway and Sitewide FinishesRoadway and Sitewide FinishesRoadway and Sitewide FinishesRoadway and Sitewide FinishesRoadway and Sitewide FinishesRoadway and Sitewide FinishesRoadway and Sitewide FinishesRoadway and Sitewide FinishesRoadway and Sitewide FinishesRoadway and Sitewide FinishesRoadway and Sitewide Finishes

C104049 -2670 Final Adjust Drainage Structures - Project Wide 10 03/23/21 A 04/05/21 100 03/23/21 05/25/21 09/14/21 44 56
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Summary Activity for Cost Loading - PSR Report

Summary Activity for Cost Loading - PSR Report - Construction Items

Procure Stamped & Colored Concrete

Complete Driveway Tie-Ins - George Ryder Road Roundabout

Install Lighting Poles - George Ryder Road Roundabout

Pull Wire & Install Fixtures for Lighting - George Ryder Road Roundabout

Install Wheel Chair Ramps - George Ryder Road Roundabout

Install Wheel Chair Ramps In Splitter Islands - George Ryder Road Roundabout

Install Stamped Concrete Pavement In Center Island - George Ryder Road Roundabout

Install Loam In All Islands - George Ryder Road Roundabout

Install Landscaping All Islands - George Ryder Road Roundabout

Complete Driveway Tie-Ins - Barn Hill Road Rounabout

Install Granite Curb - Barn Hill Road Roundabout

Install Lighting Handholes & Foundations - Barn Hill Road Roundabout

Pull Wire & Install Fixtures for Lighting - Barn Hill Road Roundabout

Install Wheel Chair Ramps - Barn Hill Road Roundabout

Install Granite Curb for Splitter Islands - Barn Hill Road Roundabout

Exc & Grade Splitter Islands - Barn Hill Road Roundabout

Place Gravel In Splitter Islands - Barn Hill Road Roundabout

Install Wheel Chair Ramps In Splitter Islands - Barn Hill Road Roundabout

Install Stamped Concrete Pavement In Center Island - Barn Hill Road Roundabout

Install Loam In All Islands - Barn Hill Road Roundabout

Install Landscaping All Islands - Barn Hill Road Roundabout

Final Adjust Drainage Structures - Project Wide
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Project Start Date:           11/29/18 

Project Finish Dates:       12/10/21

Project Data Date:           03/29/21

Schedule Run Date:          03/29/21
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